ENGINEERING CHANGE NOTICE

			MING CHANGE	<u> </u>	
Date: 03 11.18			ECN		ECN#: CEA
				.//	559
Project No.: D205 - 594			Created By:	Checked By:	
Project Name:			Approved By:	Approved By:	11/1
EXTENDED HEIGHT LANDING	4 GE	TAR	(proj. manager)	(management if req	_{'d)} N /A
Description of Change:					
RECEIVE FAA STC SRO1742NY 03/11/07 FOR D205-594 EXTENDED					
HEIGHT LANDING GEAR					
HEIGHT CHICOMS - 21/2					
Notification (According			A. Al		
otification/Acceptance Affected		Authorization			
QA			0		
Production	V		P401-511		
Planning	V	,			
Marketing					
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	\		KJ	03.11.19	03.11.18
Update Pink File	>		KI	03.11.19	03.11.19
Update D-Part Master Binder		1			
Update Grey Project Binder			105	03.11.19	03.11.249
Update DEO Binder					1 1
Update Master Document List					
Update Drawing Approval Record		1			
Update Change Record Form		7			
Move Electronic File					
Notify TCA of Change			· · · · · · · · · · · · · · · · · · ·		
Notify FAA of Change					,
Update QSI 021	V		PS	03.11.19	03.11.24
Update QSI 036		$\overline{}$			<u> </u>
Scan Documents	$ \mathcal{T} $		KI	03.11.19	03.11.18 1.
Update MIS Database		\checkmark	:		
Update Access Database	\overline{V}		KT	03.11.19	03.11.19 Kg.
Verification ARC	ノ		DS	03.11.19	03.11.25
Notes:					
			.,		
- UPDATE PAPERWORK FOR KITS IN PROGRESS (KLOOVY & DZOS-596-101/-103/-105/-107)					
- KITS IN SPOCK OK					
					ı